
  

A PRI L 2012  C ONSTRUCTI ON UPDATE 

COMPLETED WORK 

UPCOMING WORK 

Complete brick pavers installation  

Finish conveyers installation 

Complete walls in temporally waiting room 

Install 3rd floor access platform 

New structural steel deliveries 

Relocate Amtrak operations  

For more details, check out the King Street Station Web site: 

T o  r e m o v e  y o u r  n a m e  f r o m  o u r  m a i l i n g  l i s t ,  p l e a s e  c l i c k  h e r e .  

Q u e s t i o n s  o r  c o m m e n t s ?  E - m a i l  u s  a t  t r e v i n a . w a n g @ s e a t t l e . g o v  o r  c a l l  2 0 6 - 6 8 4 - 3 0 7 2  

Removed historic windows for restoration off site 

Demolition of Pre-ticketing and old electrical room  

New casting for planters on the west side walkway 

Brick pavers installation for west side walkway 

Historic lamps “Gumbies” installation on Jackson 
Plaza Balustrade 

New baggage conveyers installed  

 

http://www.seattle.gov/transportation/kingstreet.htm 

Pre-ticketing and electrical room 

demolition and exploration. Historic  

elements saved  for  restoration.  

LED modules were chosen for longevity 

and efficiency. Each lamp post stands 6.5’ 

tall and weighs 527 lbs.  Each requires 

over 4 hours to install.   

Baggage conveyer partially installed Brick pavers installed. Planters foundation casted.   

An electrician installing a lamp post 

http://www.seattle.gov/transportation/kingstreet.htm
mailto:brian.henry@seattle.gov?subject=Remove%20me%20from%20KSS%20mailing%20list


 


